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RECE'VED WRITER’S DIRECT DIAL

(202) 828-8434

JUN - 9 2005 tslamowitz @ feclaw.com
Marlene H. Dortch, Secretary Federal Communications Commission
Federal Communications Commission Office of Secraery

445 12" Street S.W.

Washington, D.C. 20554

Re:

Dear Ms. Dortch:

WT Docket 94-102

Second Amended E-911 Phase 2 Implementation Plan
Edge Wireless Licenses, LLC

TRS # 821084

On behalf of the above-referenced carrier, and pursuant to Section 20.18(i) of the
Commission’s Rules, enclosed is a narrative statement regarding the company’s Second Amended E-
911 Phase II Implementation Plan.

If you have any questions regarding this filing, please contact the undersigned.

Very truly yours,

A0 075

Todd Slamowitz

ce! Jeff Cohen, Wireless Telecommunications Bureau

No. of oo,
List A3cpE
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Edge Wireless Licenses, LLC
WT Docket 94-102

Second Amended E-911 Phase II Implementation Plan Report

Background/Contact Infoermation

() Carrier Identifying Information

Edge Wireless Licenses, LLC
TRS # 821084

(2) Contact Information

Name: Eric Anderson

Address: 650 SW Columbia, Suite 7200, Bend, OR 97702
Phone: (541) 330-9698

Fax: (541) 330-9558

Email: eanderson @edgewireless.com

E911 Phase 11 Location Technology Information

(1) Type of Technology

On November 8, 2000, Edge Wireless Licenses, LLC (“Edge”) filed its initial E911 Phase II
Carrier Implementation Report, indicating that it was not in a position to choose between a handset
and network-based technology to meet the Commission’s Phase T E911 requirements.’

1/The E-911 Phase II Report was filed by NewCom Wireless, LLC (“NewCom™). In November, 2000,
NewCom Wireless, LLC changed its name to Edge Wireless, LLC and NewCom Wireless Licenses, LLC, a
wholly-owned subsidiary of NewCom, changed its name to Edge Wireless Licenses, LLC. There was no
change in ownership or corporate structure. It is also noted that Edge Wireless Licenses, LLC, a wholly-
owned subsidiary of Edge Wireless, LL.C, holds the PCS licenses subject to this E-911 Phase II
Implementation Plan Report.
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Subsequently, on March 14, 2001, Edge filed an Amended E911 Phase Tl Report choosing to

implement a handset-based solution. However, the lack of availability from manufacturers of
location capable handsets has become a major obstacle to the successful deployment of a handset-
based technology its service area. Hence, Edge has now determined that a network-based technology
to be the most practical means to make available Phase II services in its operating areas.

(2) Testing and Verification

Edge has not itself conducted tests of Phase I1technology. It will review and evaluate the test
results and accompanying technical information provided by potential providers of equipment,
services and software. Edge will adopt its own testing and verification methods and procedures
based on sound engineering and statistical practices, referring to the principles and standards set
forth in OET Bulletin 71. This testing and verification will likely be incorporated into rotutine testing
by company technicians once a network-based solution has been implemented.

3) Implementation Details and Schedule

It is Edge’s intention to install a network based solution in accordance with a timeframe set
forth in each valid PSAP request it receives.

(4)  PSAP Interface

Edge intends to work with each PSAP to mutually determine the best method of delivering
Phase IT information to that PSAP. Edge anticipates additional hardware and software upgrades to
be required; however, the specifications and schedule have not been finalized.

()] Existing Handsets

Not applicable.
(6) Location of Non-Compatible Handsets
Not applicable.

(N Other Information

Edge has made substantial progress toward implementation of a network-based solution.
It has completed a service contract with Intrado for GMLC and MPC service for Phase I and
Phase 1 E911 for both its TDMA and GSM networks. In addition, Intrado has assigned a project
team for the Bonneville County, Idaho implementation of Phase I and Phase II service (as
described below, Bonneville County, Idaho is the only PSAP is Edge’s service area that is




capable of receiving Phase I and Phase II information). Edge is also negotiating for Phase II
Positioning Determining Equipment (PDE) with several vendors.

Edge has received four (4) PSAP requests for Phase 1 and Phase HE911 service. However,
only one PSAP (Bonneville County, Idaho) is capable of receiving Phase I and Phase Il information.
Edge will commence Phase I service with the Bonneville County Idaho PSAP in August, 2005 and
Phase Il service in October, 2005. With respect to the other PSAPs, Edge will continue to work with
them in order to meet their E911 objectives.




